COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2019

ESTI MATE SUMVARY 12: 44: 16
CONTI D: 21831 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21831-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.5 DAYS TIVE ALLOW 122 WORK DAYS
I-25 Resurfacing MP 79.6 to 92.0 PERCENT TIME:  14.34 ORI G TI ME ALLOW 122 WORK DAYS
PRQJIECT NO. I MD251- 351
1-25 Resurfacing MP 79.6 to 92.0
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 03/06/2019
1627 Col e Bl vd DATE LET 01/ 03/ 2019 DATE WORK BEGAN 04/ 08/ 2019
Suite 200 DATE AWARDED 01/10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2019 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/06/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 8, 023,513.69 PARTI Cl PATI NG $ 331, 540. 04 $ 331, 540.04
AWARD PRQIECT AMT: $ 7,699, 264. 78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 4.13% TOTAL EARNI NGS 331, 540. 04 331, 540. 04
FUNDS AVAI LABLE: $ 7,691,973.65 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 331, 540. 04 331, 540. 04
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9, 946. 20 -9, 946. 20
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 321, 593. 84 321, 593. 84
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 321, 593. 84 321, 593. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 321, 593. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21831-BID ESTI MATE RUN 06/ 03/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0001 12: 44: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 415. 000 0. 000
EACH 0. 000 0. 00
4.46000 0. 000 0. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 281, 674. 000 0. 000
SY 0. 000 0. 00
1. 32000 0. 000 0. 00
0015 202-00250 *Renoval of Pavenent Marking 5, 000. 000 0. 000
SF 0. 000 0. 00
1. 63000 0. 000 0. 00
0020 202-01130 *Rermoval of Guardrail Type 3 16, 600. 000 0. 000
LF 4,762. 500 16, 049. 63
3. 37000 4,762.500 16, 049. 63
0025 202-01300 *Renpval of End Anchorage 40. 000 0. 000
EACH 11. 000 3,705.79
336. 89000 11. 000 3,705.79
0030 203-00060 Enmbanknent Material (Conplete In Place) 1, 401. 000 0. 000
cY 0. 000 0. 00
37. 62000 0. 000 0. 00
0035 208-00008 *Erosion Log Type 2 (12 Inch) 1, 600. 000 0. 000
LF 816. 000 6, 258. 72
7.67000 816. 000 6, 258. 72
0040 208-00021 *Silt Fence (Reinforced) 500. 000 0. 000
LF 0. 000 0. 00
4.31000 0. 000 0. 00
0045 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 999. 19000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 3, 345. 46
3, 345. 46000 1. 000 3, 345. 46
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00

61. 33000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00105

208- 00106

208- 00107

210- 04030

212-00006

216- 00201

240- 00010

240- 00020

304- 08002

403- 00720

403-34771

C21831
21831-BID
I MD251- 351
| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

of Sedi nent (Equi pnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

*Modi fy Guardrail

*Seedi ng (Native)

*Soil Retention Bl anket (Straw Coconut) (Biodegradable
d ass

*Renpval of Nests

*Netting

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
HOUR
122. 67000
40. 000
HOUR
178. 42000
20. 000
HOUR
250. 13000
4, 388. 000
LF
9. 52000
1. 000
ACRE
1, 458. 73000
900. 000
sy
3. 87000
60. 000
HOUR
134. 03000
2, 100. 000
%
11. 26000
504. 000
cy
42. 90000
616. 000
TON
135. 49000
38, 176. 000
TON

72.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:44:16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21831-BID ESTI MATE RUN 06/ 03/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0001 12: 44: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 409-09000 *M cro-Surfacing Seal Coat 8, 425. 000 0. 000
TON 0. 000 0. 00
234.18000 0. 000 0. 00
0120 411-10255 *Emul si fied Asphalt (Sl ow Setting) 44,984. 000 0. 000
GAL 0. 000 0. 00
3.78000 0. 000 0. 00
0125 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 16, 600. 000 0. 000
LF 4,762.500 111, 299. 63
23. 37000 4,762. 500 111, 299. 63
0130 606-01340 *End Anchorage Type 3D 15. 000 0. 000
EACH 5. 000 5,614. 80
1,122. 96000 5. 000 5,614.80
0135 606-01380 *Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
2,186. 81000 0. 000 0. 00
0140 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
5, 851. 20000 0. 000 0. 00
0145 606-02003  *End Anchorage (Nonfl ared) 16. 000 0. 000
EACH 6. 000 17,376. 30
2,896. 05000 6. 000 17, 376. 30
0150 606- 02005 *End Anchorage (Fl ared) 7.000 0. 000
EACH 0. 000 0. 00
4, 348. 45000 0. 000 0. 00
0155 607-11525  *Fence (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
3. 10000 0. 000 0. 00
0160 612-00041 *Delineator (Flexible) (Type I) 290. 000 0. 000
EACH 0. 000 0. 00
64. 68000 0. 000 0. 00
0165 612-00042 *Del i neator (Flexible) (Type II) 24. 000 0. 000
EACH 0. 000 0. 00

66. 91000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 612-00043

0175

614- 00011

0180

614-01573

0185

614-80391

0190

625- 00000

0195

626- 00000

0200

626-01103

0205

627- 00001

0210

627-00009

0215

627-01010

0220 630- 00000

Public Information Services (Tier

)

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON
21831-BI D
| MD251- 351 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Del ineator (Flexible) (Type IIl) 101. 000
EACH
69. 14000
*Sign Panel (Class |) 9. 250
SF
22.30000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000
Sl i pbase
EACH
390. 30000
*Runbl e Strip (Ginding)(Asphalt) 189, 615. 000
LF
0. 13000
*Construction Surveying 1. 000
LS
14, 173. 59000
*Mobi | i zat i on 1. 000
LS

295, 562. 71000

1. 000
LS
19, 515. 17000
698. 000
GAL
45. 53000
1,197. 000
GAL
143. 10000
128. 000
SF
32. 52000
14, 000. 000
HOUR

25. 02000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.200
0. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
326. 000
326. 000
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3,903

8, 156

.00

.00

.00

.00

.00

.00

03

.00

.00

00

52

12:44:16

AMOUNT

3,903

8, 156

.00

.00

.00

.00

.00

.00

03

.00

.00

.00

52



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21831-BID ESTI MATE RUN 06/ 03/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0001 12: 44: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 72.000 0. 000
DAY 9. 000 1,571.04
174. 56000 9. 000 1,571. 04
0230 630-00012 *Traffic Control Management 122. 000 0. 000
DAY 18. 000 26, 183. 52
1, 454. 64000 18. 000 26, 183. 52
0235 630-80002  *Fl ashi ng Beacon (Sol ar) 20. 000 0. 000
EACH 2.000 465. 48
232. 74000 2.000 465. 48
0240 630-80338 *Barricade (Type 3 M D) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
290. 93000 0. 000 0. 00
0245 630-80341 *Construction Traffic Sign (Panel Size A) 42. 000 0. 000
EACH 3. 000 157. 11
52. 37000 3. 000 157. 11
0250 630-80342 *Construction Traffic Sign (Panel Size B) 61. 000 0. 000
EACH 30. 500 1, 952. 00
64. 00000 30. 500 1,952.00
0255 630-80343 *Construction Traffic Sign (Panel Size O 53. 000 0. 000
EACH 7.000 529. 48
75. 64000 7.000 529. 48
0260 630-80350 *Vertical Panel 75. 000 0. 000
EACH 25.500 890. 21
34.91000 25. 500 890. 21
0265 630-80354  *Vertical Panel (Wth Light) (Steady Burn) 75. 000 0. 000
EACH 0. 000 0. 00
40. 73000 0. 000 0. 00
0270 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 2.500 16, 001. 08
6, 400. 43000 2.500 16, 001. 08
0275 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0.500 872.79

1, 745. 57000 0. 500 872.79



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0280 630-80360

0285

630- 80364

0290

630- 80380

0295

630- 85040

0300

700- 70010

0305

700-70011

0310

700- 70016

0315

700- 70019

0320

700- 70023

0325 700-70025

C21831
21831-BID
I MD251- 351
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*| mpact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
34.000
EACH
58. 19000
75. 000
EACH
64. 00000
170. 000
EACH
17. 46000
2.000
EACH

F A

F A

F A

15, 128. 29000

150, 000. 000

1. 00000

2, 000. 000

1. 00000

20, 000. 000

1. 00000

45, 000. 000

1. 00000

19, 200. 000

1. 00000

80, 000. 000

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
85.
85.

000
000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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989.

1, 484.

7,564.

.00

.00

.00

.00

.00

.00

.00

12:44:16

AMOUNT

989.

1, 484.

7,564,

23

.00

10

15

.00

.00

.00

.00

.00

.00



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21831-BID ESTI MATE RUN 06/ 03/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0001 12: 44: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 7,695,116.81$ 234,370.07$  234,370.07
CAT NO0300 STRUCTURES

0335 202-00240 *Rermpval of Asphalt Mat (Pl aning) 730. 000 0. 000
SY 0. 000 0. 00
1. 32000 0. 000 0. 00
0340 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 345. 000 0. 000
SY 0. 000 0.00
25. 09000 0. 000 0. 00
0345 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 17. 000 0. 000
SY 0. 000 0. 00
394. 21000 0. 000 0. 00
0350 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 2.000 0. 000
SY 0. 000 0.00
1, 407. 88000 0. 000 0. 00
0355 202-00505 *Renpval of Portions of Present Structure 292.000 0. 000
SF 235. 810 61, 086. 58
259. 05000 235. 810 61, 086. 58
0360 206- 00065 *Structure Backfill (FlowFill) 5. 000 0. 000
cY 0. 000 0.00
991. 15000 0. 000 0. 00
0365 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 135. 000 0. 000
TON 0. 000 0. 00
72.20000 0. 000 0. 00
0370 515-00120  *Waterproofing (Menbrane) 345. 000 0. 000
Sy 0. 000 0.00
22.53000 0. 000 0. 00
0375 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 804. 000 0. 000
LF 0. 000 0. 00

155. 43000 0. 000 0.00



CONTI D:

CAT NO0300

0380 518-03000

0385

519- 01000

0390

601- 03057

0395

601- 06102

0400

601- 51007

0405 602-00000

CAT NO0400

0410 620-00002

0415 620-00012

0420 620-00020

C21831
21831-BID
I MD251- 351
| TEM
DESCRI PTI ON
STRUCTURES

*Sawi ng and Seal i ng Bridge Joint

*Epoxy Resin (Injection)

*Concrete C ass DR

*Concrete (Patching)

*Gal vani ¢ Anodes (Install

nly)

*Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
90. 000 0. 000
LF 0. 000
28.16000 0. 000
61. 000 0. 000
LF 0. 000
366. 05000 0. 000
2.000 0. 000
cy 0. 000
2,534.18000 0. 000
77.000 0. 000
CF 58. 950
270. 31000 58. 950
95. 000 0. 000
EACH 0. 000
18. 02000 0. 000
200. 000 0. 000
LB 146. 200
16. 89000 146. 200
CAT 0300 CURRENT AMI $  298,056.48 $
1. 000 0. 000
EACH 0.500
12, 768. 72000 0.500
1. 000 0. 000
EACH 0. 500
12, 553. 49000 0.500
1. 000 0. 000
EACH 1. 000
5, 018. 19000 1. 000
CAT 0400 CURRENT AMI  $ 30,340.40%

PRQJECT TOTAL CURRENT AMI $ 8,023,513.69$%
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15, 934.

2, 469.

6, 384.

6, 276.

5, 018.

331, 540.

.00

.00

.00

7

.00

32

36

75

19

04 %

12:44:16

AMOUNT

15, 934.

6, 384.

6, 276.

331, 540.

.00

.00

.00

77

.00

36

75



